

OFFICIAL

PROCUREMENT ACTIVITY PLAN 2024

The Ambulance Victoria Procurement Activity Plan is current as of 18 November 2024. All Ambulance Victoria planned procurements are subject to revision or cancellation. The information in the Procurement Activity Plan is provided for planning purposes only. The Procurement Activity Plan does not represent a solicitation or constitute a request for proposal, nor is it a commitment by Ambulance Victoria to purchase the described goods or services. Enquiries can be made to tender.queries@ambulance.vic.gov.au

Procurement name	Tender ID	Estimated contract duration	Business Area/Category	Proposed Market Approach	Estimated date for market approach and response	Nature
Waste Management Services	2468	5+2 years	Property Services	RFT	Q4	Services
Non-Emergency Patient Transport Services	TBC	5+2 years	Operations and Logistics	RFT	Q1	Services
Supply of Intranasal Fentanyl Delivery Device	TBC	3+2 years	Operations and Logistics	RFT	Q1	Goods
CCTV, Maintenance and Support Services	TBC	3+2 years	Business Technology and Programs	RFT	Q4/Q1	Goods/eServices
Salary Packaging Services	TBC	4+2 years	People and Culture	RFT	Q4	Services
Health Management Services	TBC	5+ 2 Years	People and Culture	RFT	Q1	Services
Supply of Troponin Blood Testing Devices	TBC	3+2 years	Quality and Clinical Innovation	RFT	Q4/Q1	Goods
Media Platform	TBC	2+2 years	Communications	RFT	Q4	eServices
Rotary Wing	TBC	10	Air Operations	RFT	Q2 2025	Goods